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Exhibit A – WASD Infrastructure Projects in Procurement 
 

A. Awarded Contracts - NONE 
 

 

B. Projects Advertised – NONE 
 

C. Status Change –  

 

 

Accelerate 

Ordinance 

No. 14-77 

(Yes/No) 

 

 

ISD Project No. & Project Description 

& 

Commission Districts 

 

 

Project Status and Comments 

 

No DB18-WASD-01 

Various Commission Districts 

Design-Build Services for Installation of 

a 36-Inch Diameter Sanitary Sewer Force 

Main on N.W. 107 Avenue from south 

N.W.7 Street to N.W. 25 Street 

 

Under the Cone of Silence  

 

10/26/2019 

First Negotiation with Ric-Man 

International, Inc.  

 

 

No S-914R 

Commission District 8 

(Consent Decree Project) 1.11 General 

Electrical Design SubStation 9, 10, 11 & 

12 

Under the Cone of Silence 

 

11/05/2019  

Bid Due Date 

No S-943 

Commission District 7 

(Consent Decree Project) 

CD 2.01(7) Electrical Improvements – 

Substations 7A, 8A, 9A, 10A 

 

Under the Cone of Silence 

 

10/17/2019  

Bid Due Date 

 

 

Exhibit B – Capital Expenditures 
 

Exhibit B shows the preliminary capital expenditures for the month of October 2019 in the amount of 

$40,247,855 and the Fiscal Year-to-Date (FYTD) Expenditures in the amount of $40,247,855. 

 

 

 

 

 



Exhibit C – Status of Consent Decree Projects 
 

 

Item Consent Decree Project Title Summary of Changes 

Current, Consent Decree Total Cost 

See highlighted cost changes in report. Project costs are updated monthly, based on 

actual expenditures.  See highlighted changes. 

Project Phase  

CD 3.8 Plant Wide Electrical Phase change from DESIGN to PRE-DESIGN. 

 

 

Phase % Complete 

See highlighted percentage changes in report. Project phase % complete are updated monthly 

(changes highlighted), as projects progress to 

completion.   

Actual Compliance Date 

None  

Remarks   

CD 2.2 Building Improvements Termination for default of contractor.  Project 

Update and Failure to Meet Compliance Date 

Notification sent to EPA and FDEP September 

25, 2019. 

CD 5.5 Replacement of Switchgear and Rehabilitation 

of Wet Well PS#0415 

Failure to Meet Compliance Date.  Electronic 

notification sent to EPA and FDEP September 

18, 2019. 

 


